
BCT Meeting 
7 February 2001 

 
The meeting was held on Wednesday, 7 February 2001 at 9:00 am in the EPA Region VI office in Dallas, Texas. 
 
Members Present and Support Personnel: 
Name Organization Present Absent 
Brown, Leslie AFBCA/DK  X 
Buelter, Don AFBCA/DK  X 
Callaway, Laurie BCA (KPMG)  X 
Farrell, Philip GKDA  X 
Landez, Norma AFBCA/DK X  
Meshako, Chuck AFBCA/DK X  
Neff, Richelle UNITEC X  
Peck, Walter AFBCA/DK X  
Power, Abigail TNRCC X  
Price, Lisa Marie EPA X  
Rohne, Russell AFBCA/DK X  
Ryan, William AFBCA/DK X  
Stankosky, Laura EPA X  
Stough, Mark AFBCA/DK  X 
Underwood, Tim BCA (KPMG)  X 
Weegar, Mark TNRCC X  
Wehner, Ellie TNRCC X  
 
 
Dates for upcoming meetings: 
 

March 13, 2001 
April 10, 2001 
May 8, 2001 
June 12, 2001 
July 10, 2001 
August 14, 2001 



 BCT MINUTES  
7 February 2001 

 
Item # Lead Support Discussion Topic Comments How will we 

know it’s done? 
Disposition 

1. Peck, W.  Zone 4 CMS Provide a status update on the 
CMS report.  

Team receives update. Closed.  The Air Force presented the CMS alternatives at a 31 January 2001 
public meeting.  Of the alternatives presented, six were deemed to have merit 
and the models for those six alternatives are being refined.  The draft final 
CMS is expected to be submitted to the regulators in early or mid April.  Mark 
Weegar stated that the TNRCC has not yet reviewed the Zone 4 RFI report.  
Mr. Weegar said that the Air Force should communicate to the public that the 
CMS is starting before the RFI has been reviewed and approved. 
 

2. Landez, N. SAIC Site E-1RFI Present an overview of Site E-1RFI 
report. 

Presentation is 
complete. 

Open.  EPA has reviewed and submitted comments on the RFI report.  Lisa 
Price  requested that the source area be better defined and addressed.  The Air 
Force has programmed for a removal action in FY 2002 but will check to see if 
the action can be moved up to FY 2001.  The Air Force will update the EPA 
on the source removal action. 
 

3. Landez, N. SAIC 300 Area RFI Report Discuss status of RFI report and 
CMS evaluation methods. 

Presentation is 
complete. 

Closed.  The RFI report is being revised.  The draft report is expected to be 
submitted to the Air Force in early March and a draft final is expected to be 
submitted to the regulators in early April.  The Air Force discussed CMS 
requirements for the alternatives that need to be evaluated for soil 
contamination with the regulators.  The CMS should evaluate no action, 
limited action with institutional controls, and excavation alternatives for soil 
contamination. 
 

4. Rohne, R.  Ecological Risk 
Assessment 

Provide a brief update on the status 
of the Tier 2 report. 

Discussion is 
complete. 

Closed.  The Tier 2 report should be submitted by mid-April.  The report was 
scheduled to be submitted earlier but the TNRCC requested that the Air Force 
evaluate the groundwater/surface water interaction with both wet and dry 
weather scenarios.  The TNRCC stated that the Natural Resources Defense 
Agency trustees will review sections of the report.  Cheryl Overstreet, with the 
EPA, expressed interest in a site tour of Leon Creek.  The Air Force will 
schedule a site visit in April.  Mr. Weegar wanted to know if a Tier 3 
assessment is required.  The Air Force stated that if a Tier 3 assessment is 
required it will focus primarily on Leon Creek. 
 

5. Meshako, C.  LOC Investigation Update the team on the LOC 
investigations. 

Team receives update. Closed.  The LOC investigation report will be completed by the end of 
February.  The report will address 34 sites such as old plating shops, silver 
recovery units, and battery washracks to determine the potential for release 
from each site.  The purpose of the investigation is to determine which sites 
required further study.  
 

6. Buelter, D. IT Corp. IWCS Closure Present overview of IWCS 
abandonment. 

Presentation is 
complete. 

Open.  The Air Force has identified and plugged all floor drains and cleaned 
62,000 out of 70,000 linear feet (LF) of line.   99% of the SWMU lines were 
cleaned.  The lines above ground were not cleaned because there are no 
manholes to access the lines.  50 cubic yards of sludge was generated from the 
cleaning operation.  The Air Force verified cleaning of the lines by collecting 
rinsate samples and videotaping portions of the line.  To identify potential 
releases, the Air Force is reviewing ERPIMS data collected within 25 feet of 
the IWCS lines.  ERPIMS data is not available for the section of line in Zone 5 
so soil samples will be collected along the IWCS line.  An update on the 
IWCS release determination will be provided at the April BCT meeting. 
 



7. Buelter, D. Kebbell, K. Sanitary Sewer Lines Discuss sanitary sewer lines of 
concern. 
 

Discussion is 
complete. 

Open.  Phase I of the sanitary sewer  investigation identified which lines might 
have transported hazardous substances.  The Air Force reviewed historical 
records to identify buildings where hazardous substances were used and then 
lines from those buildings were flagged as having potential to have transported 
waste.  During Phase II of the investigation, ERPIMS data will be reviewed to 
determine if soil contamination exists near any of the flagged sanitary sewer 
lines.  The Air Force will present preliminary results of the Phase II 
investigation at the April BCT meeting. 
 

8. Landez, N. Meshako, C. EPCF Decommissioning Present approach for 
decommissioning the facility. 

Presentation is 
complete. 

Open.  The Air Force will wait until the EPCF is completely shut down before 
determining how to decommission the facility.  A site visit to the EPCF will be 
scheduled in April or May. 
 

9. Ryan, W.  City Council Briefings Discuss recent public meetings. Discussion is 
complete. 

Closed.  The City Council has requested that the Air Force return for a follow 
up meeting on 22 February 2001. 
 

10. Ryan, W. Buelter, D. 
Peck, W. 
Rohne, R. 

Zone Updates 
 
 

Provide team with update of 
current activities in Zones 2, 3, 4 
and 5. 

Team receives 
updates. 

Closed.  Handouts were not distributed during the meeting. 

11. Ryan, W. Weegar, M. 
Price, L. 

List of Future 
Deliverables 
(Regulators/RAB)  

Each month, provide a list of 
upcoming documents for review.  

Team receives list of 
upcoming documents 
for review. 

Closed.  A list of future deliverables was distributed.  

12. Ryan, W. BCT 
Members 

Begin March Agenda 
 
 

Each month, begin to establish the 
next month’s agenda at the end of 
the BCT meeting.  

Team approves 
agenda items. 

Closed.  March agenda items include: 
• Compliance Plan Monitoring Requirements 
• Zone 4 CMS 

 

 


